
A SPECIAL CALLED MEETING OF THE BOARD OF  
COMMISSIONERS OF THE CITY OF SODDY-DAISY,  
TENNESSEE, WAS HELD ON TUESDAY,  
JANUARY 24, 2012 AT 11:00 A.M. 
 
MEMBERS PRESENT: 
MAYOR JIM ADAMS 
VICE-MAYOR JANICE CAGLE 
COMMISSIONER SHANE HARMON 
COMMISSIONER RICK NUNLEY 
COMMISSIONER GENE SHIPLEY 
CITY MANAGER HARDIE STULCE 
CITY RECORDER BURT JOHNSON 
 
MEMBERS ABSENT:  
CITY ATTORNEY SAM ELLIOTT 
   

 Mayor Adams called a special meeting with Wiser Company to discuss their 

proposed contract of three Federal Highway Administration (FHWA) funded projects and 

the scope of each project.  City Manager Stulce began the meeting by explaining the 

scope of the three projects.  He informed the Board that the money is available now for 

the repaving of Montlake Road.  He said the City has received estimates for all three 

projects based solely on Wiser Company’s expertise.  Nancy Sartor, Wiser Company, 

explained that the funding is from the Federal Highway Administration but is allocated 

from the Metropolitan Planning Organization (MPO).  City Manager Stulce said he felt 

the estimated cost of the engineering was a little high even though he understood there 

are a lot of “hoops” to jump through when spending “Federal Dollars”.  He said if it was 

possible to get some of the engineering costs down, he would recommend signing the 

contract with Wiser Company.  There was some lengthy discussion about the scope and 

design of the Dayton Pike turn lane extension and intersection improvement at Harrison 

Lane.  City Manager Stulce explained only $110,000 was available for 2012 for the 



engineering on this project.  He said the Board needed to decide if they would like Wiser 

Company to do a full design and give a list of alternatives to fix all the problems in this 

area.  Ms. Sartor informed the Board it would be nearly $250,000 to do the full design.  

The Board was asked if they wished to proceed with the full design now and it was the 

consensus to proceed.  Commissioner Shipley questioned if the City had budgeted for the 

20% match on these projects for the 2011-2012 budget year.  Finance Director Johnson 

informed him that it was.  Vice-Mayor Cagle made a motion to authorize the Mayor to 

sign the contract with Wiser Company, seconded by Commissioner Harmon and the ayes 

were unanimous.  City Manager Stulce explained that the replacement of the traffic 

signals on Sequoyah Road at Highway 27, Sequoyah Road at Dayton Pike, the turn lane 

extension on Dayton Pike, and the Harrison Lane/Dayton Pike intersection improvement 

are currently combined as one project.  He asked the Board if they would like to separate 

this into two projects to expedite the replacement of the signals since all the money was 

available now.  It was the consensus of the Board to separate the projects. 

ADJOURNMENT 12:11 P.M. 
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